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  ANSWERS – Alaska Navigator: Statewide Workforce and Education-Related Statistics  

 

Mission: Deliver outcomes information to Alaska stakeholders to assess, evaluate and improve the state's education and 
career development spectrum  
 

Purpose: To provide critical information to Alaska’s policymakers, educators, and general public about Alaska’s education and 
workforce spectrum, including: 
 Student transitions, such as high school to postsecondary education, postsecondary education to the workforce, etc.  
 Performance in education and workforce systems, and evaluation of education program outcomes  
 Return on investment, enhancing ability to measure program costs as related to outcomes  

 

ANSWERS Project Overview 
 Federal grant - $4 million over three years (July 2012 to June 2015) 
 Alaska’s P-20W SLDS (early learning through the workforce statewide longitudinal data systems) grant-funded project to link 

existing K-12, postsecondary and workforce data 
 

Project Deliverables and Timeline 
   Planning and Preparation – Complete as of June 2013 
   Infrastructure – July 2013 to March 2015 
   Development – March 2014 to March 2015 

 Data Reporting – May 2014 to April 2015 
 Training & Professional Development – January 2015 to June 2015 
 Sustainability – July 2014 to June 2015 

 

Project Progress 
 Completion of Outcome 1 – Project Planning and Preparation  (Complete)        
 Established and implemented governance structure 
 Completed analysis of existing data systems 
 Created stakeholder engagement and communications plan 

 Developed business and technical requirements 
 Partner agreement on system design, platform, and processes 
 Gathered stakeholder input and issued proof-of-concept reports 

 
 Commencement of Outcomes 2  and 3 – Infrastructure and Development 
 Contract established to design and develop ANSWERS software 
 Functional and technical requirements defined to inform design 
 Testing began in July 2014 and is ongoing 

 
 Commencement of Outcome 4 – Data Reporting 
 Contracts are in place to bring research and data visualization expertise to Alaska’s project 
 Stakeholder survey to be sent in December to ask for input on content and features of ANSWERS first reports 

 
 Commencement of Outcome 6 – Sustainability  
 Sustainability and Program Management Office (PMO) plan development is underway 
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