
Project Outcomes
and Timeline

 Planning and Preparation – July 2012 to June 2013

 Infrastructure – July 2013 to September 2014 

 Development – January 2014 to September 2014

 Data Reporting – July 2014 to April 2015

 Training and Professional Development – 
March 2015 to June 2015 

 Sustainability – July 2014 to June 2015
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